
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:45 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 841 Date: 02-Apr-2013 Tuesday

Approved Date:

Shift Hours: 0700 1530 Break: 30min Over Time:

Const Calendar Day: 302

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Light Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Rain (AM) and cloudy (PM)
GENERAL:
•Email review
•Diary work
•Review RFI 3252 – CCO 216 – Hinge KW: Seismic Joint Support Plate.
•Gather cylinders from the Hinge KE Top Deck pour on March 21, 2013. I was unable to take them to
Sacramento today.
•SCC pour at Hinge AE today (1100 -1500). Parviz Jalali took cylinders.
•Hinge KE rebar installation started today.
No overtime accrued today.
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